

Middle School Entrance / Renovation

Dr. Jarod M. Larson, Superintendent
Brandon Valley School District #49-2

Points of Emphasis


- High Functioning Secure Entrance
- Additional Restrooms in the Commons
- Additional Commons Space
- Classroom Components
 - Music Room
 - Smart Lab
- “Old” Office Space



Floor Plan Overview

- Floor Plan Overview
 - Light Blue denotes existing building area to be remodeled
 - Red denotes new building area
 - Green denotes existing building to be remodeled in the future
- Entrance / Office / Restroom / Commons Area
- Orchestra / Chorus Classroom
- Smart Lab Classroom
- “Old Office Space”

Estimated Budget & Tentative Time-line



- Estimated Budget
 - \$1.8 Million Overall Construction Cost
- Tentative Time-line
 - Early / Mid-February: Bid Specifications Released
 - Early March: Open Bids
 - Early / Mid March: Accept/Reject Bids
 - Late April: Start Exterior Work
 - Completion - Phased Goal(s)
 - Mid-August: Front Entrance (Safe Student Access Point)
 - Mid-Late August: Classrooms
 - Early Fall: Offices Moved / Restrooms Completed

Questions?

